Unite,™ ‘es Environmental Protection Agency Work Ass™ ent Number

N Washington, DC 20460 ; 0-011
wEPA |
Work Assignment (X] Original [] Amendment  Number:
Contract Number Contract Period ) Title of Work Assignment
- |JEP-W-08-054 Base X Option Period Number Sampling for Hazardous Materials
Contractor Specify Section and Paragraph of Contract SOW
[TETRA TECH NUS, INC. Part B
Pupose:  [X] Work Assignment Initiation [} Work Assignment Close-Out Periods of Performance
I Work Assignment Amendment [] Incremental Funding From:08/21/08 T10:07/31/11
0 Work Plan Approval

Comments:
The purpose of this action is to initiate Work Assignments No.11, Sampling for
|Hazardous Materials, allocating 1000 LOE hours for start-up, and to request the

contractor's work plan and cost estimate within 15 days, in accordance with clause B.2 Work Assignments.
All other terms and conditions remain unchanged. '

0 Superfund ' Accounting and Appropriations Data [X] Non-Superfund
] DC BudgetFYs  Appropriation Budget Org/Code Program Element Object Amount {Dollars)  (Cents) Site/Project Cost Orp/Cods
= (Max §) (Max 4} Code {(Max §) {Max T) (Max 9) Class {Max 8) (Max T)
1
2
3
4
5
Authorized Work Assignment Ceiling
Contract Period: Cost/Fee LOE
Previously Approved
This Action
Total $0.00 1,000
Work Plan / Cost Estimate Approvals
Contractor WP Dated CostFee: ' LOE:
Cumulative Approved: Cosvree:$0.00 Loe:1,000
Work Assignment Manager Name Branch/Mail Code
JALAN M. HUMPHREY Phone Number
(Signature) {Date) Easc Numbar
Project Officer Name Branch/Mail Code
IBRUCE POTOKA Phone Number
(Signature) {Date) Fax Number
Other Agency Official Name ' Branch/Mail Code
Phone Number
(Signature) - (Date) Fax Number
Contracting Official Name BranchMail Code 3805R
GLORIA J. KANE Phone Number (202)564-4437
d’l’L‘ A _ | Fax Number
Contractor Ackno\Medgemf of Re?fpt and Approval Morkgﬁn (Signature and Title) Date

EPA Form 1900-69 (Rev. 07-85)




Sampling for Hazardous Materials Courses
Statement of Work
Work Assignment 11

Purpose /Background

The purpose of this WA is to provide 18 Sampling for Hazardous Materials training
courses. The dates and locations of the deliveries will be determined by the Pro_] ect
Officer, in coordination with EPA Regional training coordinators.

1.0 Task to be performed

Under this work assignment, the Contractor shall be prepared. to present EPA’s Samphng
for Hazardous Materials Course. Course presentations include the following activities:
provision of equipment, materials, and supplies, personne! travel, equipment shipment,
and liaison with regional or state training contacts.

In Accordance with the Performance Work Statement Part B the contractor shall be
responsible for the followmg

-developing a courst schedule fur Project Officer approval
-student registration

-schedule of instructors

-presentation of training courses

-improvements to course materials

-maintain course files

-acquiring and maintaining equipment

Improvements or modifications to course materials and presentations méy be requested
by the Work Assignment Manager, Alan Humphrey, through the issuance of written
technical direction.

2.0 Deliverables
An end of course summary with course statistics shall be prepared and delivered
electronically at the conclusion of each course presentation.

3.0 Period of Performance
The Period of Performance is the duration of the base period. Work Assignment
Initiation to 07/31/11)

4.0 Government Furnished Property

The Contractor shall utilize available EPA equipment provided and shall provide all
additional equipment and supplies necessary to complete this work assignment.
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5.0 Points of Contact
Ms. Gloria Kunc é O
1200 Pennsylvania Avenue NW
MC: 3805R
"Washington, DC 20460
P-202-564-4437
f- 202-565-2558
Kane.Gloria@EPA.gov
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United Stat.

.ental Protection Agency Work Assignmeumber
2 EP E . Aington, DC 20480 0-011
il Work Assignment 0 Original [X] Amendment  Number:1
on umber Contract Period Title of Work Assignment
P-W-08-054 Base X Option Period Number Sampling for Hazardous Materials -
Contractor

TETRA TECH NUS, INC.

Specify Section and Paragraph of Contract SOW

Part B
Purpose: [ Work Assignment Initiation [] Work Assignment Close-Out Periods of Performance
[X] Work Assignment Amendment 1 Incremental Funding From:08/21/08 T0:07/31/11
[X] Work Plan Approval
Comments:

The purpose of this action is to approve the Contractor's Work Plan, “Sampling” dated 09/05/08. The potential
ceiling is $791,913.00 and 4965 LOE hours. However due to the Limitation of Funds Clause, the Work Plan will be
Epproved and funded. For this action $160,000 and 1,000 LOE is approved and will be increased

s the LOE increases. All other terms and conditions remain unchanged.

0 Superfund Accounting and Appropriations Data [X] Non-Superfund
R - - e
1
2
3
4
5

Authorized Work Assignment Ceili_ng
Contract Period: Cost/Fee LOE
Previously Approved $0.00 1,000
This Action $160,000.00 0
Total $160,000.00 1,000
Work Plan / Cost Estimate Approvals
Contractor WP Dated :09/05/08 CostFee:$791,913.00 LoE:4,965
Cumulative Approved: Cosbeee:$1 60,000.00 LoE:1 |000
Work Assignmgnt Manager Name Branch/Mail Code
ALAN M. HUMPHREY —
(§-‘U ratre) (Date) Fax Number
Project Officer Name Branch/Mail Code
IBRUCE POTOKA Phone Number
(Signatur) - (Date) Fax Number
Other Agency Official Name Branch/Mail Code
Phone Number
{'.§!gnawre) fDare) Fax Number
Contracting Official Name Branch/Mail Code3805R
IGLORIA J. KANE W - Jﬁ'/g/ Phone Number (202)564-4437
{§Jgnarum) 77 {Date) Fax Number

Contractor Acknowledgenient of Receipt and Approval of Workplan (Signature and Title)

Date

EPA Form 1900-69 (Rev. 07-95)




United Stz "nvironmental Protection Agency Work Assignm  Jumber

ey .shington, DC 20460 0-011
\"EPA Work Assignment

0 Original [X] Amendment  Number.2

Contract Number Contract Period Title of Work Assignment

EP-W-08-054 Base X Option Period Number Sampling for Hazardous Materials
Contractor Specify Section and Paragraph of Contract SOW

[TETRA TECH NUS, INC. Part B
Purpose: [ Work Assignment Initiation [] Work Assignment Close-Out Periods of Performance

(X) Work Assignment Amendment  [J Incremental Funding

From:08/21/08 T0:07/31/11
1 Work Plan Approval

Comments:

The purpose of this action is to increase the previously approved ceiling from $160,000 and 1000 LOE to $200,000}
fand 1350 LOE. All other terms and conditions remain unchanged.

0] Superfund Accounting and Appropriations Data {X] Non-Superfund
E bc BudgeUFYs  Appropriation Budget Org/Code Program Element Object Amount (Dollars)  [Cents) Site/Project Cost Org/Code
= (Max §) (Max4)  Code (Max §) (Max 7} (Max 9) Class {Max 8 (Max 7}
1
2
3
4
5
Authorized Work Assignment Ceiling
Contract Period: Cost/Fee LOE
Previously Approved $160,000.00 1,000
This Action $40,000.00 350
Total $200,000.00 1,350
Work Plan / Cost Estimate Approvals
Contractor WP Dated :09/05/08 CostFee:$791,913.00 LoE:4,965
Cumulative Approved: CQsUFee:$200,000.00 Loe:1,350
Work Assignment Manager Name Branch/Mail Code
ALAN M. HUMPHREY ——
(Signaturs) i {Date) Fax Number -
Project Officer Name Branch/Mail Code
!BRUCE POTOKA Phone Number
(Signature} i {Date) Fax Number
Other Agency Official Name Branch/Mail Code
Phone Number
(Signature) {Dale) Fax Number
Contracting Official Name BranchMail Code '5 K 0 S' {L .
IMARGIE A. WEATHERS . Proneumber 0 A Sk Y- Y Y5
- ' J ‘T - — —
(Signature) 2l 1 (Date) FaxNumber QU O Y £ A58
Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title) Date

EPA Form 1900-69 (Rev. 07-95)



SEPA

United States Environmental Protection Agency
'fashington, DC 20460

Work Assignment Number

0-011

Work Assignment 0 Original [X] Amendment  Number:3
Contract Number Contract Period Title of Work Assignment
[EP-W-08-054 Base X Option Period Number Sampling for Hazardous Materials
Contractor

[TETRA TECH NUS, INC.

Part B

Specify Section and Paragraph of Contract SOW

Purpose:

0 Work Assignment Initiation
[X] Work Assignment Amendment

[ Work Assignment Close-Out
[ Incremental Funding

Periods of Performance

From:08/21/08 10:07/31/11
] Work Plan Approval
Comments; :
The purpose of this action is to increase the ceiling by 400 LOE hours and $75,000 for a
otal not to exceed 1,750 LOE hours and $275,000. All other terms and conditions remain
nchanged.

0 Superfund Accounting and Appropriations Data [X] Non-Superfund
S, CEmDt oy oy T i B
1
2
3
4
5

Authorized Work Asiignment Cem@
Contract Period: Cost/Fee LOE
Previously Approved $200,000.00 1,350
This Action $75,000.00 400
Total $275,000.00 1,750
Work Plan / Cost Estimate Approvals
Contractor WP Dated : Cost/Fee: LOE:
Cumulative Ap-pmvedzogf 17/09 Cosll?ee:$275,000.00 LoE:1 ,750
Work Assignment Manager Name

ALAN M. HUMPHREY

Branch/Mail Code

(Date)

Phone Number
('S'Jgnarure) [Date) Fax Number
Project Officer Name Branch/Mail Code
IBRUCE POTOKA Phone Number
_{_Sﬁ!um) Date) Fax Number
Other Agency Official Name Branch/Mail Code
Phone Number
(Signature) {Date) Fax Number
Contracting Official Name Branch/Mail Code
ELA|NE SCO%M m{ '_' f q Phone Number
(Signafurd—> T

Fax Number

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

EPA Form 1800-69 (Rev. 07-95)



United© s Environmental Protection Agency Work Assip™ ~nt Number

n Nashington, DC 20460 0-011
b
ALY 4 EPA Work Assignment

[} Original [X] Amendment  Number:4

Contract Number Contract Period Title of Work Assignment

|EP-W-08-054 ‘Base X Option Period Number Sampling for Hazardous Materials
Contractor Specify Section and Paragraph of Contract SOW

[TETRA TECH NUS, INC. Part B
Purpose; 0 Work Assignment Initiation [] Work Assignment Close-Out Periods of Performance

[X] Work Assignment Amendment 0 Incremental Funding

Yy From:08/21/08 To:07/31/11
0 rk Plan Approval

Comments:

The purpose of this action is to increase the ceiling to $300,000.00 and increase the LOE to 2,350. Also note that
er contract Mod#15 the new Project officer is JoAnn M. Eskelsen. All other terms remain unchanged.

0 Superfund Accounting and Appropriations Data [X] Non-Superfund
. 1'; pc BudgetFYs  Appropriation Budget Org/Code Program Element Object Amount (Dollars)  (Cents) Site/Project Cost Org/Code

or (Max 6) (Max 4) Code (Max §) (Max 7) (Max 9) Class {Max 8) (Max 7)
1

2

3 |

4

5

Authorized Work Assignment Cei!ing

Contract Period: Cost/Fee LOE

Previously Approved $275,000.00 1,750

This Action $25,000.00 600

Total . $300,000.00 2,350

Work Plan / Cost Estimate Approvals

Contractor WP Dated : Cost/Fee: ; LOE:

Cumulative Approved: costFee:$300,000.00 LoE:2,350

Work Assignment Manager Name Branch/Mail Code
ALAN M. HUMPHREY ——

(Signature) [Date) Fax Number
Prchoct Sikcar: Naow ' Branch/Mail Code
JOANN M. ESKELSEN Phone Number
(Signature) [Date) Fax Number

Other Agency Official Name Branch/Mail Code

Phone Number

fSigna!ure) . (Date) Fax Number

Contracting Official Name BranchMail Code3805r

[ELAINE M. SCO% de%’ ||ll‘6( A Phone Number

(Signature) ¢ (Date) Fax Number

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title) Date

EPA Form 1800-69 (Rev. 07-95)



Ur

YEPA

tates Environmental Protection Agency
Washington, DC 20460

Work Assignment

r———
Work /= “nment Number

0-01.

0 Original [X] Amendment  Number:5
Contract Number Contract Period Title of Work Assignment
EP-W-08-054 Base X Option Period Number Sampling for Hazardous Materials
Contractor

TETRA TECH NUS, INC.

Part B

Specify Section and Paragraph of Contract SOW

Purpose: 0 Work Assignment Initiation ] Work Assignment Close-Out Periods of Performance
I
[X] Work Assignment Amendment {1 Incremental Funding From:08/21/08 10:07/31/11
[ Work Plan Approval
Comments:

The purpose of this action is to increase the ceiling from $300,000.00 and 2,350 LOE to $350,000.00 and 2,950
|LOE. All other terms and conditions remain unchanged.

0) Superfund Accounting and Appropriations Data [X] Non-Superfund
3 Dc BudgetF¥s  Appropriation Budget Org/Code Program Element Object Amount (Dollars) {Cents) Site/Project Cost Org/Code
=L {Max4)  Code (Max 6} (Max 7) (Max 9) Class (Max 8) {Max 7)
1
2
3
4
5
Authorized Work Asslgnment Ceiling
Contract Period; Cost/Fee LOE
Previously Approved $300,000.00 2,350
This Action $50,000.00 600
Total $350,000.00 2,950
Work Plan / Cost Estimate Approvals
Contractor WP Dated : Cost/Fee: LOE:
Cumulative Approved: costree:$350,000.00 Loe:2,950
Work Assignment Manager Name Branch/Mail Code
ALAN M. HUMPHREY Phone Number
(Signature) Date) Fax Number
Project Officer Name Branch/Mail Code
JOANN M. ESKELSEN Phone Number
(§.¢gnarurej {Date) Fax Number
Other Agency Official Name Branch/Mail Code
Phone Number
(Signature) (Date) Fax Number
Contracfng Official Name Branch/Mail Code3805r
MA EA. WEAT\%" ) Z/[bf D Phone Number 2025644443
/ " %rum) { f [Date) Fax Number

ContractohAcknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

EPA Form 1800-69 (Rev. 07-85)




United States Environmental Protection Agency

Work Assignment Number

EPA Washington, DC 20460 0-011
Work Assignment [(] oter [X] Amendment Number:
- 000006

Contract Number Contract Period  08/01/2008 To 07/31/2015 Title of Work Assignment'SF Site Name
EP-W-08-054 Base X Option Period Number Sampling for Hazardous Materia
Contractor Specity S and paragraph of C sow
TETRA TECE_NUS, INC.
Purpose: D Work Assignment D Work Assignment Close-Out Period of Performance

E Work Assignment Amendment D Incremental Funding

EI Work Plan Approval Fom 08/21/2008 70 07/31/2011
Comments:

See attached page.

D Superfund Accounting and Appropriations Data Non-Superfund
4 Nots: To report addilional accounting and appropriations date use EPA Form 1900-60A.
wn []
DCN Budget/FY Appropriation Budget Org/Code Program Element  ObjectClass  Amount (Dollars) (Cents) Site/Project Cost Org/Code
5 (Max 6) {Max 4) Code (Max 6) (Max 7) (Max 9) (Max 4) (Max 8) (Max 7)

Authorized Work Assignment Ceiling

1 08/01/2008 To 07/31/2015
This Action:

Contract Pericd: Cosl/Fes: LoE: 0

0
Total: 0
Work Flan I Cost I-Estlmata Approvals
[“Contractor WP Daled: Costree: LoE:
Cumulative Approved: CosUFee: LOE:
Work Assignment Manager Name  Joann Eskelsen Branch/Mail Code:
Phone Number 702-784-8006
(Signature) {Date) FAX Number:
Project Officer Name Reconstruct User Branch/Mail Code:
Phone Number:
"~ (Signature) {Date) FAX Number:
Other Agency Official Name Branch/Mail Code:
\ Phone Number:
" i (Sgnatura) (Date) FAX Number:
Contracting Name Margie Weathers Branch/Mail Code:
IT‘ i /gf'/() Phone Number: 202-564-4443

FAX Number:

Work Assignmdnt Form. (WebForms v1.0)




United States Environmental Protection Agency
EP A Washington, DC 20460

Work Assignment

Work Assignment Number
0-011

D Other Amendment Number:

000007

Contract Number Contract Pericd 08/01/2008 To 07/31/2011 Title of Work Assignment/SF Site Name
EP-W-08-054 Base X Option Period Number Sampling for Hazardous Materia

Contractor Specify Section and paragraph of Contract SOW

TETRA TECH NUS, INC. Part B

Purpose: D Work Assignment I:l Work Assignment Close-Out Period of Performance

E Work Assignment Amendment D Incremental Funding
[ work Pian approval Fom 08/21/2008 To 07/31/2011

Comments:

The purpose of this action is to increase the ceiling to $575,000.00 and increase the LOE to 4,600. All other items

remain unchanged.

E Superfund . Accounting and Appropriations Data Non-Superfund
Note: To report additional accounting and appropriations date use EPA Form 1900-68A.
(ﬁf:xoﬂ

] DCN BudgetFY Appropriation Budget Org/Code Program Element  Object Class  Amount (Dollars) (Cents) Site/Project Cost Org/Code
= (Max 8) (Max 4) Code (Max 6) (Max 7) (Max 9) (Max 4) (Max 8) (Max 7)
1
2
3
4
5

Authorized Work Assignment Ceiling
Contract Period: CostFee: e 0
1 08/01/2008 T 07/31/2011
This Action: 0
.
Total: 0
Work Plan / Cost Estimate Approvals
Coniractor WP Dated: CostFee: LOE:
Cumulative Approved: CostFee: LOE:

Work Assignment Manager Name Joann Eskelsen

(Signature] (Date)

Branch/Mail Code:

Phone Number 702-784-8006

FAX Number: 702-784-8001

Project Officer Name Joann Eskelsen

Branch/Mail Code:

Phone Number: 702-784-8006

Contracting sme Margie Wepther
°”“‘U o1 e =2 (2310

(Signature) (Date) FAX Number: 702-784-8001
Other Agency Official Name Branch/Mail Code:
Phone Number:
| — (Signoture) (Dale) FAX Number:
Branch/Mail Code:

Phone Number: 202-564-4443

FAX Number:

Work Assignment Form. (WebForms v1.0)




United States Environmental Prolection Agency
Washington, DC 20460

Work Assignment

EPA

Work Assignment Number
0-011

(3 omer  [X] amendment Number.
000008

E Work Assignment Amendment
D Work Plan Approval

D Incremental Funding

Contract Number Contract Pefiod 0870172008 To 07/31/2011 Title of Work Assignment/SF Sile Name
EP-W-08-054 Base X Option Period Number Sampling for Hazardous Waste
Contractor Specily Section and paragraph of G sow

TETRA TECH NUS, INC. Part B

s I T — [ weork assignment ciose-ou Period of Performance

From 08/21/2008 To 07/31/2011

Comments:
THIS IS AN ADMINISTRATIVE AMENDMENT ONLY!!!
The purpose of this amendment is to correct

$575,000.00, and to add EAS item 2A for LOE and the correct ceiling

EAS item 1 for the funding ceiling to reflect the approved amount of
of 4,600 hours.

Also to change the WAM from

JoAnn Eskelsen to Alan Humphrey. All other ters. and conditions remain unchnged and in full force and effect,
L] supertuna Accounting and Appropriations Data [%] Non-supertund
ko Note: To report additional ting and appropri date use EPA Form 1900-69A.
vacn []
2 DCN Appropriation  Budgel Org/Code  Program Element  Object Class Amount (Dollars) {Cents) Site/Project  Cost Org/Code
- (Max 6) (Max 4) Code (Max 6) {Max 7) (Max 9) (Max 4) (Max 8) (Max 7)
1
2 g
3
¥ =
5
Authorized Work Assignment Ceiling
Contract Period: CostFee: toe. 0 -
08/01/2008 To 07/31/2011 4
This Action: 4,600
- 3? K 4,600
Work Plan / Cost Estimate Approvals
Contracior W Daled: "CostFae: LOE.
Cumulative Approved: CosUFee: LOE:
Work Assignmenl Manager Name  Alan Humphrey Branch/Mail Code;
Phone Number 732-321-6748
(Signature) (Date) FAX Number:
ESKe ( Branch/Mail Code:
L\[gl l;?o L) Phone Number: 702-784~-8006 *
{Date) FAX Number:. 702-784-8001 2
Branch/Mail Code: )
Phone Number. |
~{Cate) FAX Number: -
, Branch/Mail Code: i
J/A)é,//{ Phone Number: 202-564- G675
[Date) Faxmber: :

7
ent Form. (WebForms v1.0)
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EPA

United States Environmental Protection Agency

Washington, DC 20460

Work Assignment

Work Assignment Number
0-011

[ otner

Amendment Number:
000009

Contract Number Contraci Pericd 08/01/2008 To  07/317/2011 Tille of Work AssignmenUSF Site Name
EP-W-08-054 Base X Option Period Number Sampling for Hazardous materia
Contractor Spacily 5 and graph of C SowW
TETRA TECH_NUS, INC. Part B
Frmosw: ] werk assignment [] work assignment close.out Period of Performance

Work Assignment Amendment D Incremental Funding

[ work pian Approvar Fom 08/21/2008 To 07/31/2011
Comments.

The purpose of this action is to raise the funding ceiling from 5575,000.00 to $675,000.00, and to raise the LOE

ceiling from 4,600 hours to 4,965 hours. all other terms and conditions remain in full force and effect. The
contractor is not authorized to exceed these Work Assignment ceilings.
D Superfund Accounting and Appropriations Data Non-Superfund
e Note: To report additional accounting and appropriations date use EPA Form 1900-68A,
s ] .
DCN BudgeuFy Appropriation  Budget Org/Code  Program Element  Object Ciass  Amount (Dollars) {Cents) Site/Project Cost Org/Code
5 (Max 6} (Max 4) Code (Max 6) (Max 7) {Max 9) (Max 4) (Max 8) (Max 7)
1
2 5
3
4
5
Authorized Work Assignment Ceiling
Contract Pariod: CostFee " LoE 4, 600
08/01/2008 To 07/31/2011 ¥ 515 poc.o00 ]
This Action: ' 365
00,000 00
; . 4,965
Tolat ) G;"]%.OOGIOL‘ -{
Work Plan / Cost Estimate Approvals
Contracor WP Daled; CostFoo: LOE
Cumuiative Approved: Cost/Fee: LOE:
Work Assignment Manager Neme  Alan Humphrey Branch/Mail Code:
Phone Number 732-321-6748
(Signature] (Date) FAX Number:
Project Officer Name Joann Eskelsen Branch/Mail Code:
: ,Lj\)ﬁ\ \fd&_,_ ‘—\;\;‘1' 201) [ Phone Number. 702-784-8006
[ ure) (Dale) FAX Number. 702-784-8001
Other Agency Official Name Branch/Mail Code:
Phone Number:
(Signature) (Date) FAX Number: B
Contracling Offi Claudia Armstrong Branch/Mail Code:
f/)Q//I Phone Number:  202-564-6679
¢ - Beie FAX Number._202-565-2557

Work Assql‘nvn! Form. (WebForms v1.0)




